You just developed your project scope statement. What could you do next?

Determine what approach to use for planning

You just created the team. What could you do next?

Create a WBS and a WBS dictionary

You just created the WBS and WBS dictionary. What could you do next?

Create the activity list

You just created the activity list. What could you do next?

Create a network diagram

You just created a network diagram. What could you do next?

Estimate the resource requirements

You just estimated the resource requirements. What could you do next?

Develop the schedule

You just developed the schedule. What could you do next?

Determine the critical path

You just determined the critical path. What could you do next?

Estimate costs

You just estimated the costs of the resources needed to complete project activities. What could you do next?

Develop your budget

You just developed your budget. What could you do next?

Determine what quality standards, processes and metrics to use

You just determined quality standards, processes and metrics. What could you do next?

Determine the team's roles and responsibilities

You just determined roles and responsibilities. What could you do next?

Determine the communications requirements

You just determined communication requirements. What could you do next?

Risk identification, qualitative and quantitative risk analysis and response planning

You just completed risk identification, qualitative and quantitative risk analysis and response planning. What could you do next?

Go back - and use an iterative approach

You just went back and did iterations. What could you do next?

Determine what to purchase

You just determined what to purchase. What could you do next?

Prepare procurement documents

You just finalized "how to execute and control" aspects of all management plans. What could you do next?

Create the process improvement plan

You just created the process improvement plan. What could you do next?

Develop the final project management plan and performance measurement baseline

You just developed the project management plan and performance measurement baseline. What could you do next?

Gain formal approval for your project management plan

You just gained formal approval for your plan. What could you do next?

Hold a kick-off meeting

You just held your kickoff meeting. What could you do next?

Acquire the project team